



Memo

Date: 8/11/2016
To/Company: Mt. Ararat High School Building Committee
Project: MSAD 75 High School
From: Kathryn Cogan Kahill
Pages:
RE: Preliminary Referendum Schedule *REVISED August 11, 2016*

Complete Concept Book August 2016 – September 2016
Meet with Topsham Planning
Meet with Fire / Police / Codes
Meet with State Fire Marshal
Update DEP & ACOE
Meet with DOT
Plans, Sections, Elevations, Site, Renderings
Final Cost Estimate
Final Budget

Meet with DOE Facilities Director (monthly)

(4) Town Public Meetings Oct 2016
 Straw Vote Nov 2016
 Submit Concept Design to DOE Nov 2016
 Referendum Mailers Planning Nov 2016
 Meet with SBOE Subcommittee for Concept Design Early Dec 2016
 Meet with SBOE for Concept Approval Late Dec 2016
 Schedule Referendum Jan 2017

Pre-referendum Work
Public Notice Jan 2017
Public Hearing Jan 2017
Print Ballots Jan 2017

Referendum Feb 2017 – June 2017