

1) Mta Field house was approved by the the building Committee to be torn down, not cost effective to keep and would hold up the building process.

2) We would like a Forum (mini-stage) not to compete with the O'rien.

3) Talked about possible performing arts interest.

4) Town Hall Warren to response land for school use. Also survey proves we have 56.5 acres not 46.5.

5) School board is having a workshop on naming rights. It will go to policy next.

6) Fundraising and Local tax dollars for extra items that the state will not fund. This could take 6-9 months, looks like June for Referendum.

Next meeting Tuesday , March 8th 3:30-5 at the district office